Schedule of Values

revised 2/16/2021

SFB AW 200-18

SCHEDULE OF VALUES

FOR ADJACENT WAYS VALIDATION

Instructions: 1. Please enter the information requested in Rows 5-9 in the Blue cells below.
2. Based on the source of funding (On-Site Adjacent Ways, Off-Site Adjacent Ways or
District Cost) enter the cost of each item in the schedule below. Allowable On-Site Adjacent
Ways, Off-Site Adjacent Ways and District Cost items are in Orange. Excluded On-Site
Adjacent Ways items are Gray and are intentionally locked.

School District

County

SFB Adjacent Ways ID Number
Architect Name

Contractor Name

(enter 4 digit ID number)

District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div 1 GENERAL REQUIREMENTS
014523 | testing and inspecting
015000 | tempory facilites $96,000.00
0156 19 | dust control
015713 track off pads
Division 1 total $96,000.00 $0.00 $0.00
Div2 EXISTING CONDITIONS
022113 survey $45,000.00
0241 13 site demolition/removal $17,285.00 $59,500.00
0260 00 soil treatment
Division 2 total $17,285.00 $104,500.00 $0.00
Div3 CONCRETE
030000 | footings/walls
03 00 00 building
03 20 00 rebar
033053 | slabs $388,400.00
033500 sealed floors $143,249.00
034000 precast concrete
Division 3 total $531,649.00 $0.00 $0.00
Divd MASONRY
04 00 00 masonry walls $513,350.00
04 00 00 masonry columns
04 0519 rebar
04 22 00 site masonry
04 22 00 block fencing
04 43 00 stonework
Division 4 total $513,350.00 $0.00 $0.00
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|
District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div5 [METALS
0500 00 miscellaneous steel
051000 structural steel $406,185.00
05 30 00 metal decking
055100 stairs
057000 architectural steel
Division 5 total $406,185.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure $12,328.00
06 15 00 wood decking
06 20 00 finish carpentry $6,586.00
06 40 00 millwork/casework
06 60 00 plastic/glass fiber $1,176.00
Division 6 total $20,090.00 $0.00 $0.00
Div7 |(THERMAL/MOISTURE
07 1000 | waterproofing/dampproofing $11,812.00
07 20 00 | building insulation $24,146.00
07 21 00 foam roof
07 25 00 weather barrier
07 3100 roof shingles
07 3200 roof tiles
07 50 00 | membrane roofing $330,800.00
07 60 00 metal roof
07 60 00 general sheet metal
07 7200 roof accessories $3,000.00
07 8100 | sprayed fireproofing
07 8400 | firestopping $7,936.00
07 95 00 roof expansion joint
07 92 00 joint sealants $7,936.00
Division 7 total $385,630.00 $0.00 $0.00
Div8 |[OPENINGS
811000 | doors & frames $117,610.00
08 33 00 overhead doors
08 40 00 storefronts
08 44 00 curtain walls
08 5000 | windows $73,150.00
08 60 00 skylights
08 70 00 hardware
087113 automatic doors
08 79 00 knox box
08 80 00 glass & glazing $15,700.00
Division 8 total $206,460.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div9 [FINISHES
09 24 00 | stucco/EIFS systems $73,970.00
09 20 00 interior metal studs/gypsum board $172,666.00
092200 exterior metal stud framing
092300 decorative plaster
09 5100 acoustical ceilings $79,390.00
09 3100 ceramic tile
09 65 00 resilient flooring
0968 00 carpet
0964 00 | wood floors
0967 00 epoxy
09 80 00 sound panels
099000 | painting $25,080.00
097700 | fiberglass reinforced panels
Division 9 total $351,106.00 $0.00 $0.00
Div10 [SPECIALTIES
10 11 00 | visual display boards $18,992.00
10 14 00 | signage $8,163.00
102113 toilet partitions & accessories $19,991.00
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
10 26 00 | wall protection $1,631.00
1044 00 | fire exttinguishers & cabinets $1,842.00
10 50 00 lockers
1056 13 | storage shelving
10 73 00 shelters
107313 awnings
107313 | canopy/ramada
107500 | flagpoles
Division 10 total $50,619.00 $0.00 $0.00
Div11 |EQUIPMENT
1116 16 | floor safe
114100 | kitchen equipment $4,750.00
115100 library equipment
11 52 00 audio/visual equipment
115213 projection screens
115313 fume hoods
116143 stage curtain/equipment
11 66 00 sports/PE equipment
11 68 00 playground equipment
11 68 23 site basketball courts
11 68 33 ballfield backstop
1168 33 sports fields
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Division 11 total $4,750.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div12 |[FURNISHINGS
122000 | window coverings $20,900.00
12 31 00 metal casework
12 32 16 plastic laminate casework $298,765.00
12 61 00 auditorium seating
1293 13 bike racks
12 93 23 trash enclosures
Division 12 total $319,665.00 $0.00 $0.00
Div 13 [SPECIAL CONST
13 00 00 equipment/storage enclosures
13 11 00 swimming pools
13 34 16 bleachers
133419 metal buildings
Division 13 total $0.00 $0.00 $0.00
Div14 |[CONVEYING
14 00 00 material handling
142000 | elevators $75,500.00
14 42 00 wheelchair lifts
Division 14 total $75,500.00 $0.00 $0.00
Div21 (FIRE SUPPRESSION
211000 | fire protection/sprinklers $47,227.00
Division 21 total $47,227.00 $0.00 $0.00
Div22 |PLUMBING
221100 | supply piping $469,400.00
221300 | waste water piping
22 3100 | water treatment (softner)
22 3200 | water treatment (filtered)
22 3500 water heaters
224200 plumbing fixtures
Division 22 total $469,400.00 $0.00 $0.00
Div23 |[MECHANICAL
2307 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
2376 00 HVAC - evaporative
23 80 00 HVAC - package units $824,850.00
23 8126 HVAC - split system
Division 23 total $824,850.00 $0.00 $0.00
Div 25 ([INTEGRATED AUTOMATION
255000 EMS $77,200.00
Division 25 total $77,200.00 $0.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div26 (ELECTRICAL
26 10 00 | site electrical $665,220.00
26 1000 | electrical $284,300.00
26 30 00 generators
26 56 00 exterior lighting
Division 26 total $949,520.00 $0.00 $0.00
Div 27 [COMMUNICATIONS
272000 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 3213 communications/phone
Division 27 total $0.00 $0.00 $0.00
Div 28 [SAFETY AND SECURITY
28 1000 | security system $86,750.00
282000 | surveillance/alarm
28 3100 | fire alarm system $29,025.00
Division 28 total $115,775.00 $0.00 $0.00
Div31 [(EARTHWORK
312300 earthwork/mass excavation $189,190.00 $12,250.00
312300 import/export dirt
313100 | soil treatment - termite $3,300.00
Division 31 total $192,490.00 $12,250.00 $0.00
Div32 |EXTERIOR IMPROVEMENTS
320000 parking
320000 unusal site conditions
321000 asphalt/paving
321300 fire lane site concrete $140,500.00
321300 | sidewalks (only for bus drop-offs)
321700 striping/signage
323113 | chainlink fencing
323119 | wroughtiron fencing
323200 retaining walls
328000 | irrigation $30,000.00
329000 | landscaping $80,000.00
Division 32 total $110,000.00 $140,500.00 $0.00
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District On-Site Off-Site
Cost Adjacent Ways Adjacent Ways
Div 33 |UTILITIES
330000 | site utilities $323,593.00
332100 | wells
333216 lift station
333600 | septic system
334000 stormwater/drainage $142,436.00
334923 | drywells $45,550.00
Division 33 total $511,579.00 $0.00 $0.00
btota $6,276,330.00 0.00 |
A/E Fee
Contractor Fee $463,517.07 $15,435.00
Project Manager Fee
General Conditions $494,912.00 $22,517.05
Contactor Contingency $255,000.00
Builders Risk/Liability Insurance
Performance & Payment Bonds $70,301.44 $2,572.52

Sales Tax
Subtotal
Grand Subtotal

Project Grand Total

$624,839.19
$1,908,569.70
$8,184,899.70

$8,507,176.32

$24,502.05
$65,026.62
$322,276.62

Adjacent Ways Grand Total

$322,276.62
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